

Table of Contents

Before We Begin	11
The Format of this Book	12
Using this Book	13
About Us	14
Introduction	17
What is a project?	17
The Primary Paradox of Project Management	20
What is a Successful Project?	22
Who is a Project Manager?	25
What Does the Project Manager Do?	28
1. Planning the Project	31
1.1 Preliminary Planning	33
1.1.1 Identifying the Need	34
1.1.2 Defining Project Objectives	36
1.1.3 Identifying Project Stakeholders	39
1.1.4 Working Assumptions and Constraints	47
1.1.5 Defining the Project Lifecycle	48
1.1.6 Developing a WBS and Rough Estimates	51
1.1.7 Creating a General Work Plan	59
1.1.8 Preliminary Risk Identification	64
1.1.9 Preparing the Work Environment	66
1.1.10 Launching the Project	67
Conclusion	68
Summary of Tasks for the Preliminary Planning stage	70
A Project Story - The White Elephant	71

1.2	Planning the Project in Detail	73	2.2.9	Controlling Changes in the Project	159
1.2.1	Breaking the Project Down into Tasks	75	2.2.10	Controlling the Critical Path	163
1.2.2	Identifying Dependencies between Tasks	78	2.2.11	Controlling Risk	169
1.2.3	Determining Task Constraints	87		Conclusion	172
1.2.4	Identifying Resources	88		Summary of Tasks for the Periodic Control stage	173
1.2.5	Allocating Resources to Tasks	92		Project Story: A Blue Man in a Green Project	174
1.2.6	Developing a Risk Management Plan	99	2.3	Special Controls	177
1.2.7	Identifying Problems	109	2.3.1	Goal Control	177
1.2.8	Finalizing the Baseline Plan	110	2.3.2	Gate Control	178
1.2.9	Preparing the Project Manager's Calendar	113	2.3.3	Evaluating Priorities	179
	Conclusion	116	2.3.4	Controlling Central Issues Impacting the Project	180
	Summary of Tasks for the Detailed Planning Stage	117	2.3.5	Estimating Project Completion	182
	A Project Story - Ultimatums	117	2.3.6	Project Lessons Learned	183
				Conclusion	187
2.	Controlling the Project	121		Summary of Tasks for the Special Controls stage	188
2.1	Ongoing Controls	125		Project Story: A Manager in Love	189
2.1.1	Task Controls Based on the Work Plan	125	3.	Communication in the Project	193
2.1.2	Routine Task Control	127	3.1	Formal Communication	195
2.1.3	Resource Control	129	3.1.1	Formal Communication Plan	198
2.1.4	Deliverables and Quality Control	133	3.1.2	One-Time Meetings	202
2.1.5	Permits, Authorizations, and Approval Controls	136	3.1.2.1	Project Evaluation Meeting	202
	Conclusion	137	3.1.2.2	Project Approval Meeting	203
	Summary of Tasks for the Ongoing Control Stage	137	3.1.2.3	Project Kick Off Meeting	204
	Project Story - Resource Competition with the Bird's Nest	139	3.1.2.4	Project Summary Meeting	204
			3.1.2.5	Post-Mortem Meeting	205
2.2	Periodic Controls	141	3.1.3	Ongoing Meetings	207
2.2.1	Work Plan Quality Control	141	3.1.3.1	Staff Meetings	207
2.2.2	Schedule Control	144	3.1.3.2	Executive Management Meetings	209
2.2.3	Budget Control	146	3.1.3.3	Steering Committee	211
2.2.4	Milestone Control	148	3.1.3.4	Risk Management Meeting	212
2.2.5	Give & Get Control	150		Project Story: The Supplier and the Ego	217
2.2.6	Control Tasks by Priority	154	3.1.3.5	Change Management Meetings	221
2.2.7	Control of "Stuck" Tasks	154			
2.2.8	Control of Expensive Tasks	158			

3.1.3.6 Other Ongoing Meetings	222
3.1.4 Dedicated Meetings	223
3.1.5 Project Reports	223
Conclusion	225
Summary of Tasks for Managing Formal Communication	226
Project Story: As Reported in the End-of-Week Summary	227
3.2 Informal Communication	229
3.2.1 The Reason to Develop Informal Communication Channels	229
3.2.2 The Participants in Informal Communication Channels	232
3.2.3 Developing Informal Communication Channels	232
3.2.4 Executing Informal Communication	235
Conclusion	236
Summary of Tasks for Managing Informal Communication	237
Project Story: Bone of Contention	238
4. Summary	241
4.1 Task Checklist for Project Managers	245
4.2 List of Accompanying Project Tools	251
4.3 List of Examples Included in the Book	253
4.4 List of Illustrations	257
4.5 List of Project Stories	260
4.6 Glossary	261
4.7 Topics Not Included in the Book	265